"\l DISTRICT OF COLUMBIA

J PUBLIC SCHOOLS

Powell Permit Approvals

Proceso de Aprobacion de Permiso

Building Permit:

; 3/11/16
Zoning Approved ﬂfb /11
Zonificacion

3/11/16
Structural Approved ﬂb /11/
Estructural
Mechanical 3/11/16
Approved ﬂb /11
Mecanica
Electrical 3/11/16
Approved L'ﬁ /1
Electricidad
Plumbin 3/11/16
8 Approved Ltb /11
Plomeria
Department of Energy and Environment | comments receiyed,
(DOEE) Departamento de Medio responses subm|tteq 3/16/16
Ambiente del Distrito (DDOE, por sus 3/16/16; secor.ld review and
siglas en inglés) approval pending
3/11/16
DC Water Approved Ltb /11
Agua De DC
Department of Transportation (DDOT) Comments received, 3/11/16

Departamento de Transporte del Distrito
(DDOT, por sus siglas en inglés)

responses submitted
3/9/16; second review and
approval pending. we're
pushing to get Powell ES on
the March 24 public space
committee agenda
(confirmation pending)
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Department of Health (DOH)
Departamento de Salud (DOH, por sus
siglas en inglés)

Historic Preservation Review Board
(HPRB)

Others (Commission of Fine Arts (CFA),
Fire, Elevator, Green)
Otros

Excavation Permit:
Department/Agency

Zoning

Zonificacion

Department of Energy and
Environment (DOEE) Departamento
de Medio Ambiente del Distrito
(DDOE, por sus siglas en inglés)

Department of Transportation (DDOT)
Departamento de Transporte del
Distrito (DDOT, por sus siglas en
inglés)

Historic Preservation Review Board
(HPRB)

Others
Otros

Green

Preliminary review done on | 3/17/16
3/4/16; target submission
date for full review: end of

the month

X

3/11/16
Approved ﬂ{b /11
3/11/16
All Approved II./b /11
Current Status As of (date)
3/11/16
Approved Ltb /11
Comments received; 3/16/16
responses submitted
3/16/16; second review
and approval pending
3/11/16
Approved Uib /11
3/11/16
Approved D{b /11
3/11/16

Approved Etb
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